
Monthly Summary Sheet for October 2002 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Construction Activities 
CDM continued the Phase I treatment building, Phase II 

environmental education building and plaza area, and Phase III 

meandering creek construction activities in October 2002, and 

limited startup efforts were conducted at several extraction well 

sites after the control panels and radio communication components 

were installed. The treatment building activities included the 

application of the epoxy floor coating and several mechanical and 

plumbing efforts. The environmental education building efforts 

included the concrete pours for several additional exterior and 

interior walls (right), and the plaza area efforts included the concrete pours and continued formwork 

preparation for the pools along the arc wall in the southwest quadrant of the plaza (left). The meandering 

creek earthwork activities continued, and two headwalls and a culvert pipe were installed to allow the creek 


to pass under the existing park access road. 

Anticipated November activities: Construction efforts will 
continue for the environmental education building (exterior 
and interior walls, floor slabs, utility conduits and piping) 
and for the plaza area (pool slabs and curbs, fountains and 
associated piping, and light fixtures). The earthwork 
activities for the meandering creek will continue, and the 
creek liner will be installed. The groundwater treatment 
system startup efforts will continue, and contaminated 
groundwater will be pumped from the extraction well sites 
and treated by the treatment system. 

Monitoring Activities 
CDM prepared the Third Quarter 2002 Site Monitoring Network report that summarizes the results of 120 
groundwater and surface water samples (including field QA/QC samples) and presents the groundwater 
elevation data from 224 measuring points (216 wells, 2 river gauges, and 6 bridge measuring points). 

Anticipated November activities:  CDM will conduct the Fourth Quarter 2002 Site Monitoring Network 
sampling event in late November 2002. 

Source Area Activities 
CDM continued the source investigation activities in accordance with the KDHE-approved work plans for 
the Tri-State Central (724 E. Osie Street) and Harcros (727 E. Osie Street) source areas, and CDM also 
initiated the source investigation of the South Washington and English (149 and 157 S. Washington) source 
area. CDM collected and analyzed approximately 121 soil and groundwater samples (13 from Harcros, 
49 from Tri-State Central, and 59 from South Washington and English) in October 2002. 

Anticipated November activities:  CDM will continue the source area investigation work at the Tri-State 
Central, Harcros, and South Washington and English source areas. The continued source area work will 
include the potential collection of additional soil and groundwater samples, preparation of source area 
investigation reports, and the preparation of source control measures evaluations. 
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